Denison Mines

Denison Reports Financial and Operational Results for Q1 2026, Highlighted by
Commencement of Site Preparation and Early Works for the Phoenix ISR Uranium Mine,
and the Results of its Shareholder Meeting

TORONTO, May 12, 2026 /CNW/ - Denison Mines Corp. ("Denison" or the "Company") (TSX: DML) (NYSE American: DNN)
today filed its Condensed Consolidated Financial Statements and Management's Discussion & Analysis ('MD&A') for the quarter
ended March 31, 2026. Both documents will be available on the Company's website (at www.denisonmines.com), SEDAR+ (at
www.sedarplus.ca) and EDGAR (at www.sec.gov/edgar). The highlights provided below are derived from these documents and
should be read in conjunction with them. All amounts in this release are in Canadian dollars unless otherwise stated. View PDF
Version

David Cates, President and CEO of Denison commented, “In February, the Phoenix In-Situ Recovery ("ISR") uranium mine
("Phoenix") became the first large-scale Canadian uranium mining project in over 20 years to receive all regulatory
approvals required to commence construction. Shortly after achieving this landmark permitting accomplishment, the
Company made its final investment decision ("FID") for Phoenix construction and, by the end of the first quarter, our
Denison-Wood integrated project management team mobilized to the Wheeler River property and began executing
schedule-critical site preparation and early works construction activities.

In less than two months of on-site activity, our dedicated teams have completed (i) tree clearing activities across the
primary mine site area, (ii) installation of construction management facilities, (iii) construction of our on-site helipad,
(iv) civil works for the concrete batch plant pad, and (v) commencement of aggregate production at a nearby quarry.
Civil activities continue to advance on site, including those necessary to establish the future airstrip.Taken together,
we are on track to ramp up construction staffing and activities to complete early works and commence full-scale
construction by the end of the second quarter, which aligns with our target to achieve first uranium production in mid-
2028. We are, however, closely monitoring the widespread flooding that is impacting a portion of the road network in
northern Saskatchewan. While our personnel are able to access the Phoenix site via helicopter, our ability to mobilize
additional heavy equipment and certain supplies to site as planned may be impacted if the flooding persists and/or key
infrastructure remains impacted. We recognize the significant efforts of the Province of Saskatchewan to rapidly
respond to this unprecedented situation and are hopeful that conditions will improve in the coming days.

At our 22.5%-owned McClean Lake operation, mining activities at the McClean North SABRE mine were minimal in the
first quarter, with work focused on the completion of resource confirmation drilling in advance of the planned
resumption of active mining later in the second quarter.

Denison's unique combination of physical uranium holdings, active mine production from McClean Lake, and large-
scale expected future mine production from the Phoenix and Gryphon deposits has resonated positively with some of
the world's largest nuclear power utilities. This is reflected by our continued success in growing our uranium sales
book — which now includes contracted sales commitments for nearly 8 million pounds of U3Og plus advanced
negotiations for a further 8 million pounds of U30g. Notably, our customers include leading North American nuclear
power utilities collectively responsible for over 50 reactors.

In the first quarter, we entered near-term sales commitments with an average realized price over US$99/Ib U;Og for
deliveries within a year. These sales are part of our Phoenix project financing efforts stemming from our physical
uranium purchase from 2021, and demonstrate how our disciplined long-term strategy has facilitated significant
participation in a rising uranium price environment. While the large majority of our commercial activity is focused on
market-related pricing, we have also recently observed base-escalated pricing above levels reported in industry price
publications, including prices on a present value basis in excess of US$100/Ib U3Og We believe this and other positive
market signals continue to point to robust uranium market fundamentals, which align well with Denison's unique
position as one of the few uranium suppliers globally that is on track to bring a sizeable new source of production to
market before the end of the decade."”

Highlights
« Regulatory Approval Received and Final Investment Decision Made to Construct the Phoenix Uranium Mine

In February 2026, the Company announced receipt of approval from the Canadian Nuclear Safety Commission
("CNSC") for the Environmental Assessment ("EA") and the Licence to Prepare a Site & Construct (the "Construction
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Licence") for Phoenix. Phoenix is situated on the Wheeler River property ("Wheeler River") and is the first uranium mine
in Canada to receive federal approval for construction in over 20 years. With the EA having previously been approved by
the Province of Saskatchewan, and other provincial approvals necessary to commence construction already received,
federal approval of the EA and the issuance of the Construction Licence represented the final regulatory approvals
required to commence construction of Phoenix.

Following the receipt of the CNSC approvals, Denison announced approval by its Board of Directors of the FID.
« Significant Advancement of Phoenix Site Preparation and Commencement of Early Works

Following the FID in late February 2026, the Integrated Project Management Team mobilized to the Phoenix site in early
March and began overseeing the execution of site preparation activities and certain early works activities.

By the end of April 2026, significant progress was made on schedule-critical activities including the completion of tree
clearing activities across the primary mine site area prior to the onset of the migratory bird season. See Figure 1 for an
annotated illustration of the site clearing activities completed to the end of April 2026. Site clearing and civil works were
also completed for the concrete batch plant pad, which will allow for the mobilization of the batch plant to site in May
2026. Additionally, a rock crusher was mobilized to a nearby quarry, allowing for the commencement of aggregate
production to support site civil activities.

Civil activities at the main Phoenix site continue to advance, including the initiation of the construction of access roads
and clearings necessary to establish the future site airstrip. Prior to the completion of the airstrip, scheduled for later in
2026, the majority of construction personnel will be transported to site via an 18-passenger helicopter. Regular air
transport commenced in April 2026, following the completion of the site helipad.

As Phoenix is a greenfield mine development project, significant site preparation activities and early works are required
prior to the commencement of full-scale construction. Based on the early works completed to date, the ramp up of
construction staff and activities to achieve a full-scale rate of construction is expected to occur before the end of the
second quarter of 2026. Once construction activities ramp up, it is anticipated to take approximately two years to
complete construction at Phoenix. This execution timeline positions Denison as one of the few uranium suppliers
globally that is on track to provide a sizeable new source of uranium production before the end of the decade.

o Uranium Marketing Efforts Translate into Growing Customer Base and Supply Contracts

The proceeds from the sale of the Company's physical uranium holdings and inventory is an important part of the
Company's project financing plans for Phoenix. In the first quarter of 2026, Denison agreed to sell 550,000 pounds of
U30g with deliveries between the second quarter of 2026 and the first quarter of 2027 at an average price of US$99.07
per pound. At the end of the first quarter of 2026, 1,350,000 pounds of U3Og were committed for deliveries between the
second quarter of 2026 and the second quarter of 2027. The sales price has been fixed for the delivery of 950,000
pounds UsOg for gross proceeds of US$87.5 million (average price of US$92.05 per pound WOg). The remaining
400,000 pounds U30g of committed near-term sales are subject to market-related pricing, and approximately 500,000
pounds U30g in physical holdings and inventories remain uncommitted.

Including near-term commitments, the Company has contracted firm uranium sales commitments for nearly 8 million
pounds of U3Og from its physical uranium holdings and expected future uranium production, and is in advanced
negotiations for additional sales commitments of approximately 8 million pounds of U3Qg, resulting in total contracted
and advanced negotiation sales commitments of approximately 16 million pounds of UzOg

Customers include several leading North American nuclear power plant operators, collectively responsible for over 50
nuclear reactors, as well as multiple reputable industry intermediaries, which have each demonstrated significant interest
in securing supply from Denison. Pricing mechanisms include a mix of market-related with no floors and ceilings,
market-related with floors and ceilings, and base-escalated pricing. The large majority of commitments are on a market-
related basis with deliveries contemplated to occur during the expected mine life of Phoenix.

« Construction Management Contract Awarded for Phoenix

Also in February 2026, Denison announced that, following a competitive tender process, it awarded Wood Canada
Limited ("Wood"), a global leader in consulting and engineering, with the construction management contract (the "CM
Contract") to oversee construction of the Phoenix mine. The CM Contract currently contemplates procurement and
construction management scopes, whereby Wood will be responsible for (i) construction management of the full
processing plant scope, (ii) installation of certain site infrastructure, and (iii) integrated project controls, ongoing
procurement support, on-site safety oversight, as well as maintaining reporting and performance management
standards. Such services will be provided by Wood in close consultation with Denison, with certain members of Wood's
team and Denison's team holding complementary roles in an integrated project management team.



o Capital Cost Update for Phoenix

In January 2026, the Company reported that, based on the substantial completion of project engineering and execution
of significant procurement activities since the effective date of the 2023 feasibility study for Phoenix (the "Phoenix FS"),
an updated initial capital cost estimate for the Project has been released. Accounting for increases in inflation, cost
increases, and project refinements, the Company estimated the total post- FID initial capital estimate for the Project to
be approximately $600 million.

2026 Annual Shareholders Meeting

Denison is also pleased to report the passing of all items of business presented to shareholders at the Company's annual and
special shareholders meeting held in Toronto today (the "Meeting"), as disclosed in the management information circular dated
March 30, 2026. Detailed results of the vote by proxy for the election of directors are set out below.

%

Nominee Votes For % For Votes Withheld Withheld

Jennifer Traub 380,790,889 92.64 % 30,258,124 7.36 %
David Cates 380,307,157 92.52 % 30,741,856 7.48 %
Jinsu Baik 408,478,671 99.37 % 2,570,343 0.63 %
Wes Carson 408,670,364 99.42 % 2,378,649 0.58 %
Ken Hartwick 408,648,540 99.42 % 2,400,473 0.58 %
David Neuburger 378,062,092 91.97 % 32,986,921 8.03 %
Laurie Sterritt 407,039,986 99.02 % 4,009,027 0.98 %
Patricia Volker 404,770,461 98.47 % 6,278,551 1.53 %

The Company has provided more details on the results of all matters considered at the Meeting in its Report of Voting Results
which has been filed under its profile on SEDAR+ at www.sedarplus.ca and on EDGAR at www.sec.gov/edgar.

About Denison

Denison Mines Corp. was formed under the laws of Ontario and is a reporting issuer in all Canadian provinces and territories.
Denison's common shares are listed on the Toronto Stock Exchange (the "TSX") under the symbol ‘DML' and on the NYSE
American exchange under the symbol 'DNN'.

Denison is a uranium mining, exploration and development company with interests focused in the Athabasca Basin region of
northern Saskatchewan, Canada. The Company has an effective 95% interest in its flagship Wheeler River Uranium Project,
which is the largest undeveloped uranium project in the infrastructure rich eastern portion of the Athabasca Basin region of
northern Saskatchewan. In mid-2023, the Phoenix FS was completed for the Phoenix ISR mining operation, and an update to
the 2018 Pre-Feasibility Study ("2018 PFS") was completed for the Gryphon deposit as a conventional underground mining
operation (the "Gryphon Update"). Based on the respective studies, both deposits have the potential to be competitive with the
lowest cost uranium mining operations in the world.

Permitting efforts for Phoenix commenced in 2019 and the required permits have been obtained to commence construction —
including the July 2025 approval of the project's EA by the Province of Saskatchewan and the February 2026 federal approval
of the EA and issuance of the Construction Licence. This milestone supported the FID and the subsequent commencement of
early works activities at the Phoenix mine. Denison's interests in Saskatchewan also include a 22.5% ownership interest in the
MLJV, which restarted mining with SABRE in 2025) and the McClean Lake uranium mill (currently utilizing a portion of its
licensed capacity to process the ore from the Cigar Lake mine under a toll milling agreement), plus a 25.17% interest in the
Midwest Main and Midwest A deposits held by the Midwest Joint Venture ("MWJV"), and a 70.55% interest in the Tthe Heldeth
Tué ("THT") and Huskie deposits on the Waterbury Lake Property ("Waterbury”). The Midwest Main, Midwest A, THT and
Huskie deposits are located within 20 kilometres of the McClean Lake mill. Taken together, the Company has direct ownership
interests in properties covering ~457,000 hectares in the Athabasca Basin region.

Additionally, through its 50% ownership of JCU (Canada) Exploration Company, Limited ("JCU"), Denison holds further interests
in various uranium project joint ventures in Canada, including the Millennium project (JCU, 30.099%), the Kiggavik project (JCU,
33.8118%) and Christie Lake (JCU, 34.4508%,).

In 2024, Denison celebrated its 70th year in uranium mining, exploration, and development, which began in 1954 with Denison's
first acquisition of mining claims in the Elliot Lake region of northern Ontario.

Technical Disclosure and Qualified Person
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The technical information contained in this press release has been reviewed and approved by Chad Sorba, P.Geo., Denison's
Vice President Technical Services & Project Evaluation, who is a Qualified Persons in accordance with the requirements of NI
43-101.

CAUTIONARY STATEMENT REGARDING FORWARD-LOOKING STATEMENTS

Certain information contained in this press release constitutes 'forward-looking information’, within the meaning of the applicable
United States and Canadian legislation concerning the business, operations, and financial performance and condition of
Denison. Generally, these forward-looking statements can be identified by the use of forward-looking terminology such as
'plans', 'expects’, 'budget’, 'scheduled’, 'estimates’, 'forecasts’, 'intends’, 'anticipates’, or 'believes', or the negatives and/or
variations of such words and phrases, or state that certain actions, events or results 'may', ‘could', 'would', 'might' or 'will be
taken', 'occur’, 'be achieved' or 'has the potential to'.

In particular, this press release contains forward-looking information pertaining to the following: the results of, and estimates
and assumptions within, the Phoenix FS and the Gryphon PFS Update, including the estimates of Denison's mineral reserves
and mineral resources, and statements regarding anticipated budgets, fees, expenditures and timelines; Denison's outlook,
plans and objectives for 2026 and beyond; exploration, development and construction programs, plans and objectives, including
expectations with respect to early works and commencement of construction at Phoenix; statements regarding impacts of
flooding including its impacts on road networks in northern Saskatchewan; statements regarding Denison's EA and Construction
Licence approvals and other expectations with respect to Denison's project licensing and permitting; expectations regarding
uranium mining on the McClean Lake property, including anticipated timing and budgets; Denison's land position; expectations
regarding Denison's joint venture ownership interests and the continuity of its agreements with its partners; expectations
regarding agreements with third parties, including Foremost, Cosa, and Skyharbour; and Denison's plans with respect to its
commercial activities, including its physical uranium holdings and other uranium sales transactions and the expected benefits
thereof. Statements relating to 'mineral reserves' or 'mineral resources' are deemed to be forward-looking information, as they
involve the implied assessment, based on certain estimates and assumptions that the mineral reserves and mineral resources
described can be profitably produced in the future.

Forward looking statements are based on the opinions and estimates of management as of the date such statements are
made, and they are subject to known and unknown risks, uncertainties and other factors that may cause the actual results, level
of activity, performance or achievements of Denison to be materially different from those expressed or implied by such forward-
looking statements. For example, the results of the Denison's studies, including the Phoenix FS, and field work, may not be
maintained after further testing or be representative of actual mining plans for the Phoenix deposit after further design and
studies are completed. In addition, Denison may decide or otherwise be required to discontinue early works and/or construction
at Phoenix or other exploration, testing, evaluation and development work at Wheeler River or other projects if it is unable to
maintain or otherwise secure the necessary resources (such as testing facilities, capital funding, regulatory approvals, etc.) or
operations are otherwise affected by regulatory restrictions or requirements.

Denison believes that the expectations reflected in this forward-looking information are reasonable, but no assurance can be
given that these expectations will prove to be accurate, and results may differ materially from those anticipated in this forward-
looking information. For a discussion in respect of risks and other factors that could influence forward-looking events, please
refer to the factors discussed under the heading 'Risk Factors' in the Company's most recent Annual Information Form. These
factors are not, and should not be construed as being, exhaustive. Accordingly, readers should not place undue reliance on
forward-looking statements. The forward-looking information contained in this press release is expressly qualified by this
cautionary statement. Any forward-looking information and the assumptions made with respect thereto speaks only as of the
date of this press release. Denison does not undertake any obligation to publicly update or revise any forward-looking
information after the date of this press release to conform such information to actual results or to changes in Denison's
expectations except as otherwise required by applicable legislation.

SOURCE Denison Mines Corp.
For further information: For more information, please contact: David Cates, President and Chief Executive Officer, (416) 979-

1991 ext. 362; Geoff Smith, Vice President Corporate Development & Commercial, (416) 979-1991 ext. 358; Follow Denison on
Twitter @DenisonMinesCo
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